
 

 

Court Tower Project Budget  

  Budget 
Percent of Total 

Budget 
Expenditures 

(As of April 30, 2010) 
Percent Expended 

to Date 

Architectural / Engineering $24,984,888 7% $19,555,464 78% 

Project Management $8,581,039 3% $5,397,355 63% 

Construction $257,798,995 76% $69,749,507 27% 

Furnishings, Equip & 
Telecom Infrastructure $23,180,470 7% $186,475 1% 

Project Insurance $8,493,967 2% $8,368,594 99% 

Contingency $11,551,012 3% $0 0% 

Other 
(Materials Testing, Environmental, Printing, Plan Review/Permits, Other Misc 

Costs) $5,768,582 2% $3,028,054 52% 
 

Total $340,358,953 100% $106,285,450 31% 
 

 



 

 

 

 
 


